
ADDITIONAL INFORMATION FOR COMPLETING PROGRESS 

AND FINAL ENGINEERING ESTIMATES 
 
 
 
 

A.  A summary of expenses listing position and individual name for each hourly 

charge must accompany each estimate. 

 
B.  Monthly estimates are rounded to the nearest dollar and final estimates are 

rounded to the nearest cent. 

 
C.  Do not include Non-Participating costs. 

 
D.  Project Engineer/Architect must sign all progress and final estimates. Project 

Engineer/Architect must complete an Estimate Certification for each estimate that 

is submitted. 

 
E.  All estimates must be signed by the LPA or authorized LPA representative. 



ENGINEERING 

LPA-001  MISSISSIPPI DEPARTMENT OF TRANSPORTATION 

REV 4-14  CONTRACTORS ESTIMATE - RECAP  SHEET  49-0023-02-034-10 

P.O. No. 3941 

Vendor Number:  V0000366950 Invoice Number: 

External Proj. No. / FMS No.  STP-0023-02(034)/102999001000 County  Somewhere  Sheet No.  1 of 2 
 

In Account With: City of Nowhere, 1234 Washington St, Nowhere, MS  39202  

Contract Number: CS00000498 Surety  United States Fidelity & Guaranty Company  

Est. No.  13  (PROGRESS) FINAL  Period  1-Dec-02  To  5-Jul-02  Document No. 
 

  
Line Item 

 
OCA 

 
User  Code 1 

 
Object 

 
Detail Code 

 
User  Code 2 

 
Current Period 

 
Previous Estimate 

 
Total Allowed to Date 

Total Participating Cost 
 

Total Non-Participating Cost 
 

Total 
 

Retainage at 0 % 
 

Less in  0 In C. D.s 

Total All Work Due 
 

 
 
 
 
 
 
 
 
 
Total Net Work Due 

001 66080 153 1610 102999001000 1 5,172.82 431,033.00 436,205.82 

002         

003      5,172.82 431,033.00 436,205.82 

004 66080 153 3530 102999001000 1 4,310.00 (4,310.00) - 

005      - - - 

006      9,482.82 426,723.00 436,205.82 

         
         

         

         

         

         

      9,482.82 426,723.00 436,205.82 

Quantities Checked Original Signed 

Approved: (Project Engineer/Architect) 

Approved: (LPA) 

 

 
Chief Engineer By: 
 

Jeff C. Altman, P.E.          MDOT LPA Engineer 
 

The sole purpose of the Contract Administration Engineer's signature 

is to acknowledge that the LPA has submitted the certifications 

and other data required by the LPA manual for payment. 

Completion Date: 

Construction 

Contract % Complete: 

 
 

6/22/2002 

   

 
 
 

100    

    

   

 

AMOUNT OF PAYMENT FOR PROGRESS ESTIMATES SHOULD BE TO THE NEAREST DOLLAR ($000) FINAL  ESTIMATES SHOULD BE ROUNDED TO THE NEAREST 

CENTS  ($0.00) 

 
NOTE: Use this non-computerized form, if computerized form is not available. 



SUPPORTING DOCUMENTATION FOR LPA-001 
 

SPILLWAY ROAD IMPROVEMENTS 

STP-0023-02 (034)/102999001000 

CITY OF NOWHERE 

SOMEWHERE COUNTY, MS 
 

 

CLASSIFICATION 
 

NAME 
BASIC HOURLY 

RATE 

ACTUAL  NUMBER 

OF HOURS 

ACTUAL 

COST 

Principal Name $  45.27 76.50 $  3,463.16 

Project Manager Name 35.10 366.00 12,846.60 

Project Engineer Name 21.45 285.75 6,129.34 

Project Engineer Name 21.45 611.75 13,122.04 

Project Engineer Name 21.45 0.25 5.36 

Project Engineer Name 21.45 20.00 429.00 

Project Engineer Name 21.45 90.00 1,930.50 

Project Engineer Name 21.45 40.75 874.09 

Project Engineer Name 21.45 44.50 954.53 

CADD Technician Name 17.86 151.00 2,696.86 

CADD Technician Name 17.86 2.00 35.72 

Administrative Name 11.43 20.00 228.60 

Administrative Name 11.43 418.75 4,786.31 

Administrative Name 11.43 6.50 74.30 

Administrative Name 11.43 2.75 31.43 

Administrative Name 11.43 77.50 885.83 

Administrative Name 11.43 6.75 77.15 

Administrative Name 11.43 0.25 2.86 

Administrative Name 11.43 5.00 57.15 

Administrative Name 11.43 1.25 14.29 

Administrative Name 11.43 0.75 8.57 

Administrative Name 11.43 0.25 2.86 

Administrative Name 11.43 2.25 25.72 

Administrative Name 11.43 0.25 2.86 

Administrative Name 11.43 1.00 11.43 

Administrative Name 11.43 4.25 48.58 

Administrative Name 11.43 1.00 11.43 

Administrative Name 11.43 0.75 8.57 

3-Man Survey Party Name 34.00 138.75 4,717.50 

3-Man Survey Party Name 34.00 15.00 510.00 

Construction Review Name 16.96 629.00 10,667.84 

Construction Review Name 16.96 30.50 517.28 

Construction Review Name 16.96 106.00 1,797.76 

Construction Review Name 16.96 3,407.50 57,791.20 

Survey Supervisor Name 16.83 85.50 1,438.97 

Survey Supervisor Name 16.83 2.50 42.08 

CADD Name 6.60 3.00 19.80 

CADD Name 6.60 4.50 29.70 

CADD Name 6.60 34.00 224.40 

CADD Name 6.60 10.75 70.95 

CADD Name 6.60 2.00 13.20 

CADD Name 6.60 1.00 6.60 

CADD Name 6.60 5.00 33.00 

CADD Name 6.60 141.00 930.60 

Direct Salary Cost    $  127,575.98 

Overhead (160%)    $  204,121.57 

TOTAL LABOR COST    $  331,697.55 

 

Direct Expenses 

Mileage  miles @ $0.00/mile  $  - 

Reproduction  373.63 

Communications   - 

Other *   - 

Commercial Test Laboratory Expense  54,380.00 

TOTAL DIRECT EXPENSES                                                                                                                                 $ 

Subtotal                                                                                                                                                                   $ 

Fixed Fee (Per Contract)                                                                                                                                        $ 

TOTAL CONSTRUCTION ENGINEERING FEES  $ 

 
 
 
 

54,753.63 

386,451.18 

49,754.63 

436,205.82 

 
Notes:  Mileage Records:  Keep a daily record of miles traveled and places visited to support 

mileage reimbursements. 

* Applicable expenses according to Engineering Agreement. 


